

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

PMGSY- Phase VIII - Ananthapur District – “Providing BT to the R/f RJ Road to GS Thanda of Ananthapur District” - Revised Administrative Sanction along with Price Escalation - Accorded - Orders- Issued.

PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.Rt.No. 1653

Dated:08-11-2011.
Read the following:-

- 1) G.O.Rt.No.68, PR&RD. (Progs.II) Department, Dt.27-2-2009.
- 2) From the ENC(PR), PMGSY , Hyd, Lr.No.W22/DEE.3/PMGSY-Phase VIII/ATP/0219/Atp/2010-2011, Dt.12-07-2011.

<<>>

ORDER:

In the reference first read above, Orders were issued according Original Administrative Sanction for an amount of Rs.171.75 lakh in respect of the “Providing BT to the R/f RJ Road to GS Thanda of Ananthapur District” under PMGSY Phase VIII.

2. In the references 2nd read above, the Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad has requested the Government to accord Revised Administrative Sanction for an amount of Rs.170.550 lakh as against the Original Administrative Sanction of Rs.171.75 lakh in respect of the work “Providing BT to the R/f RJ Road to GS Thanda of Ananthapur District” due to price escalation amount under PMGSY Programme, Phase VIII.

3. Government after careful examination of the proposal, hereby accord Revised Administrative Sanction for an amount of Rs.170.550 lakh (Rupees One crore seventy lakh and fifty five thousand only) including GOI share of Rs.168.629 lakh (Rupees One crore sixty eight lakh sixty two thousand and nine hundred only) and State share of Rs.1.921 lakh (Rupees One lakh ninety two thousand one hundred only) as against the Original Administrative Sanction of Rs.171.75 lakh (Rupees One crore seventy one lakh and seventy five thousand only) in respect of the work “Providing BT to the R/f RJ Road to GS Thanda of Ananthapur District” due to price escalation to be borne by the State Government towards State share under PMGSY, Phase VIII. The amount chargeable is as follows:

OAS cost of above work	: Rs. 171.75 lakh
------------------------	-------------------

Now RAS required as follows:

a) Amount chargeable from PMGSY Ph.VII	: Rs.168.629 lakh
--	-------------------

b) Amount chargeable from State Govt. Share towards Excess Tender Premium	: Rs.1.921 lakh
--	-----------------

Total RAS required (a+b)	: Rs.170.550 lakh
---------------------------	-------------------

4. The ENC (PR), PMGSY, Hyderabad is requested to check the price escalation calculations to arrive at the actual price escalation amount and take necessary action accordingly.

P.T.O.

::2::

5. This order issues with the Concurrence of the Finance Department vide their U.O.No.21131/463/2011/Expr.PR&RD, dt.19.09.2011.

6. A copy of this order is available on the internet and can be accessed at www.ap.gov.in/goir .

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

Dr.RAJIV SHARMA
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad
The Superintending Engineer, PR, Ananthapur District.
The District Treasury Officer, Ananthapur District.
The Accountant General, Andhra Pradesh, Hyderabad.
Copy to:
The P.S to Minister (PR &RWS)/ Finance (Expr.PR&RD) Dept.
Sc/Sf.

//FORWARDED::BY ORDER//

SECTION OFFICER